A RESOLUTION BY

CITY UTILITIES COMMITTEE 07- g ~1925
A RESOLUTION AUTHORIZING THE MAYOR TQ ENTER INTO AN
AMENDMENT AGREEMENT NO. 1 WITH PRECISION 2000, INC., FOR FC-
3006008001, CONSTRUCTION SERVICES FOR SEVEN UNPAVED STREETS,
ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT
NOT TO EXCEED THREE HUNDRED FIFTY FIVE THOUSAND DOLLARS
AND NO CENTS ($355,000.00); ALL CONTRACTED WORK WILL BE
CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER:
1C50 (2004 QUALITY OF LIFE BOND FUND) 574001 (FAC. OTHER THAN

BUILDINGS) Mo65F073692BH (UNPAVED STREET PAVINGS, DISTRICT 1);
AND FOR OTHER PURPOSES.

WHEREAS, on May 7, 2007, the City Council adopted Resolution 07-R-0745,
Construction Services for Seven Unpaved Streets and the Mayor approved the same on
May 14, 2007, in the amount of Three Million Three Hundred Forty One Thousand Five
Hundred Eighty Six Dollars and Forty Cents ($3,341,586.40); and

WHEREAS, the City of Atlanta (“City”) did enter into an agreement with Precision
2000 Inc., for FC-3006008001, Construction Services for Seven Unpaved Streets for the
Quality of Life Bond Program; and

WHEREAS the Department of Public Works desires to enter mto Amendment
Agreement No. 1 with Precision 2000 Inc., to add additional funding for the Fremont
Street Project in an amount not to exceed Three Hundred Fifty Five Thousand Dollars
(§355,000.00); and

WHEREAS, Precision 2000 Inc., has performed the contracted services satisfactorily;
and

WHEREAS, the Commissioner of the Department of Public Works and Chief
Procurement Officer recommend this Amendment Agreement No.l to add additional
funding for the Construction Services for Seven Unpaved Streets for the Quality of Life
Bond Program.

THE CITY COUNCIL OF THE CITY OF ATLANTA, GEORGIA, HEREBY
RESOLVES, that the Mayor is authorized to enter into an Amendment Agreement No. 1
with Precision 2000, Inc., for FC-3006008001, Construction Services for Seven Unpaved
Streets adding additional funds for the Fremont Street Project in an amount not to exceed
Three Hundred Fifty Five Thousand Dollars ($355,000.00).

BE IT FURTHER RESOLVED, the base term of the agreement is for Three Hundred
Sixty Five (365) calendar days with substantial completion of the project being done
within One Hundred Fifty (150) calendar days and full completion being done within



Two Hundred Fifteen (215) calendar days of the Notice to Proceed with a One (1) year
renewal option at the City’s sole discretion.

BE IT FURTHER RESOLVED, that the base year of the contract expires July 4, 2008.

BE IT FURTHER RESOLVED, that all contracted work will be charged to and paid
from fund, account and center number; 1C50 (2004 QUALITY OF LIFE BOND FUND)
574001 (FAC. OTHER THAN BUILDINGS) M65F073692BH (UNPAVED STREET
PAVINGS, DISTRICT 1).

BE IT FURTHER RESOLVED, that the City Attorney is directed to prepare an
appropriate agreement for execution by the Mayor. '

BE IT FINALLY RESOLVED, that the Agreement will not become binding on the City
and the City will incur no obligation nor liability under it until it has been executed by the
Mayor, attested to by the Municipal Clerk, approved as to form by the City Attorney and
delivered to Precision 2000, Inc.



LEGISLATIVE SUMMARY
FC-3006008001, Construction of Seven (7) Unpaved Streets Group I thru Group V,
Amendment No, 1

TO: City Utilities Committees

CAPTION

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AN AMENDMENT
AGREEMENT NO. ! WITH PRECISION 2000, INC., FOR FC-3006008001, CONSTRUCTION
SERVICES FOR SEVEN UNPAVED STREETS, ON BEHALF OF THE DEPARTMENT OF
PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED THREE HUNDRED FIFTY FIVE
THOUSAND DOLLARS AND NO CENTS ($355,000.00); ALL CONTRACTED WORK WILL BE
CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER: 1C50 (2004
QUALITY OF LIFE BOND FUND) 574001 (FAC. OTHER THAN BUILDINGS) M65F(73692BH
(UNPAVED STREET PAVINGS, DISTRICT 1}; AND FOR OTHER PURPOSES.

Committee Meeting Date: September 11, 2007

Council Meeting Date: September 1

Legislation Title: FC-3006008001, Construction of Seven (7)
Unpaved Streets

Requesting Dept.: Public Works

Contract Type: Construction — Bid

Advertisement: Atlanta Journal Constitution

02/18/07, 02/25/07 and 03/04/07

City of Atlanta Web page advertised

02/16/07 to 04/04/07

Bids/Proposals Due: March 28, 2007

Invitations Mailed: 85

Bids/Proposals Due: March 28, 2007

Bids/Proposals Received: 4

Bidders/Proponents: Precision 2000, Inc.  $3,341,586.40
The Lions Group $5,777,253.00
SD&C, Inc. $5,826,226.45

Kemi Construction  $7,412,623.50

Contractor: Precision 2000, Inc.



Estimated Value:

Scope Summary:

Background:

Evaluation Team:

Term of Contract:

Fund Account Centers:

Prepared By:

Contact Number:

$355,000.00

To provide additional roadway
improvements/extensions  such  as,  asphalt
pavement, sidewalks, storm drainage systems,
manhole adjustments, clearing and grubbing,
crosion and sediment control, miscellaneous
demolition and removals, earthwork, stone rip-rap,
storm sewer systems, retaining walls, guard rail,
street lighting, traffic signals, curb and gutter,
asphalt paving, striping and signage, grassing etc.
on Fremont Street.

Original contract execution date
07/05/07 to 07/04/08
Amount: $3,341,586.40

Representatives from the Department of Public
Works and the Office of Contract Compliance

The term of the Agreement shall be for a period of
three hundred sixty five (365) calendar days with
substantial completion of project being done within
one hundred fifty calendar (150) days and full
completion being done within two hundred fifteen
(215) calendar days of Notice of Award, with a one
(1) year renewal option at the sole discretion of the
City.

1C50 (2004 QUALITY OF LIFE BOND FUND)
574001 (FAC. OTHER THAN BUILDINGS)
M65F073692BH (UNPAVED STREET PAVINGS,
DISTRICT 1).

Staci M. Wilbon, CPPB, Contracting Officer Senior

(404) 330-6556
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CITY OF ATLANTA
SUITE 1100
Shirley Fraunklin 55 TRINITY AVENUE, SW QOFFICE OF CONTRACT COMPLIANCE
Mayor ATLANTA, GA 30303 Hubert Owens
{404) 330-6010 Faxx (404) 6587339 Direstor

Toterpet Home Page: winw.nllaniagosoy howensialiaalauny

MEMORANDUM

TO: Adam L. Smith, Chief Procurement Officer
Department of Procurement

FROM: Hubert Owens, Director
Mayor’s Office of Con Compliance

RE: Bid Recommendation for FC 3006908001, Seven (7) Unpaved Streeis

DATE: Apil 9, 2007

The Office of Confract Compliance has reviewed the four bids for minority and female business
enterprise pariicipation. All fonr bidders have been deemed responsive by the Office of Contract
Compliance. For your information, they have committed to utilize AABES, HBls and FBEs as indicated
below: . L

recision 2000, Inc,

SOL Construction HBE 10%
TEM Construction FBE 4%
Engitek HBE 18%
Knight Associgtes AABE 3%
Participation Total 35%
Kissberg Construction FBE 11%
F & A Constreciion HBE. 9%
Participation Total 20%
SD & C, Inc,

Knight & Associates, Inc. AABE 28%
Safety Signal FBE 0.4%
BE&BA.LLC HRE 0.6%

29% -

Participation Total
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MEMORANDUM
TC: Adam L. Smith

FROM: Hubert Owens
RE:  Bid Recommendation for FC 3006008001, Seven (7) Un aved Streets
Date: April 9, 2007 > Seven (7) Unp

PAGE: 2
Kemi Construetion ‘
Adlanta Paving Co. HBE 20%
CIVII WDIKS: Ine.

19 AABE 18%
Precision 2000, Inc. G,

HBE 10%

P$ Energy Group, Ine. FBE 4%
MST Co 24 FBE 3%°
Participation Total 55%

I you have questions, please contact me at {404) 330-6010 or Bruce T. Belt at (404) 330-6609.

Stat Wilbon DOP oo e e e



CITY OF ATLANTA

SHIRLEY FRANKEIN 55 TRINITY AVE., SW, ATLANTA, GEORGIA 30303-0324 DEPARTMENT OF PUBLIC WORKS
MAYOR SUITE 4780, CITY HALL - SOUTH
{404) 330-6240 David E. Scoit, P.E.
FAX (404) 658-7552 Commissioner

AN

Email: publicworks@atlanta.gov

MEMORANDUM FOR: REQUEST FOR CHANGE/AMENDMENT/MODIFICATION

TO: Adam L. Smith, Chief Procurement Officer
Department of Procurement
FROM: David E. Scott, P.E, Commissioner

Department of Public Works

SUB: REQUEST FOR CONTRACT CHANGE/AMENDMENT OR MODIFICATION TO
THE FOLLOWING CONTRACTS:

Amendment #1: FC-3007008001, Construction Services for Seven (7)
unpaved Streets
Contractor: Precision 2000, Inc.

DATE: August 21, 2007

A. DESCRIPTION OF PROPOSED CHANGE / MODIFICATION /AMENDMENT

Pursuant to Section 2-1292 of the City of Atlanta Procurement Code and Arficle 33 —
Changes and Extra Work of the General Conditions for the Contract, the Department of
Public Works (DPW) on behalf of the Quality of Life Bond Program (QOL) request an
Amendment to the following Contract:

Please issue Amendment No. 1 to Contract FC-8001 (Precision 2000, Inc.)-Construction
Services for Seven (7) Unpaved Streets to incorporate additional scope of services and
fands.

B. NEED FOR PROPOSED CHANGE / MODIFICATION / AMENDMENT

This amendment is required to enable QOL to carry out additional scope of construction
paving throughout the City utilizing 2" Bond Fund Monies.

C. ADJUSTMENT OF CONTRACT PRICE
SEE ATTACHED

(\/;zf,jr‘ -2z /07



Page 2

Request For Contract Change/Amendment Or Modification to

The Following Contracts: FC-30060608001, Construction of Seven (7) Unpaved Streets
August 21, 2007

D. PERFORMANCE INFORMATION

The Contractor has been performing satisfactorily during the period of performance that
commenced since the execution of the contract.

If additional information is needed, please feel free to contact Soraya Belgrave at Ext. 6002.

DES/sb

ce: Dawn Riley, Department of Public Works
Madhu Gunta, Department of Public Works
Cathy Martin, Department of Procurement
Soraya Belgrave, Department of Public Works / File



‘ City of Atlanta
Department of Procurement

REQUISITION

REQUISITICN NUMBER

M{6iI5IFI ™ |7 018
BUY ENTITY [~ipIniT REQUESTER 1.D. 3igls SHIP-TO CODE g1
FAC 11ic]s|o s171410l0]1 MisistE[o]7]13]6lol2|BlH
FUND ACCOUNT CENTER
(COMPANY)
DATE NEEDED
' TEM UNIT ESTIMATE
SNV nuMBER DESCRIPTION UTY JUOME  price AMOUNT
8024503 Construction Services for: FC-3006008001
UNPAVED STREET CONSTRUCTION PROJECT
Amendment Number 1
! 1C50 574001 M65FQ73692BH Unpaved Street Pavings CD 1 353,000.00 $335,000.00
GO-0378 Freemont Street
TOTAL $ 355,000.00
suGGESTED vENDOR  Precision 2000, Inc. VENDOR NUMBER PGOOT
ﬂ:epmmem Public Works pureau  Administration
contact person MADELYN GRANT gA;EPLETED 8/17/07 pHons numeer 404.330.6739
The undersigned cartifies that funds are available at the budget adoption level for ali Hems. © }
AUTHORIZED SIGNATLRE /.i/i’::x’,,{*fibﬁfﬁ“\/ﬂf‘ g L’ﬁ\{\‘??f :@W~MMMMMW7 DATE i i 2.0 ze/ iﬁ?;i? E%L;g:gigéve
DOP USE ONLY ! BuvERD T < FINANGE USE ONLY i BMIS USE ONLY l
REG ENTERED BY FAG APPROVAL
SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE




TRANSMITTAL FORM FOR LEGISLATION
TO: MAYOR’S OFFICE ATTN: GREG PRIDGEON

Dept.’s Legislative Liaison: Sorava Belgrave

Contact Number:  (404) 330-6002

Originating Department:  Public Works

Committee(s) of Purview: City Utilities

Chief of Staff Deadline: August 24, 2007

Anticipated Committee Meeting Date(s): September 11, 2007

Anticipated Full Council Date: September 17, 2007

Legislative Counsel’s Signature: Terry Grandisen

Commissioner Signature:

Chief Procurement Officer Signature:

CAPTION

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AN
AMENDMENT AGREEMENT NO. 1 WITH PRECISION 2000, INC., FOR FC-

3006008001, CONSTRUCTION SERVICES FOR SEVEN UNPAVED STREETS,

ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT
NOT TO EXCEED THREE HUNDRED FIFTY FIVE THOUSAND DOLLARS

AND NO CENTS ($355,000.00); ALL CONTRACTED WORK WILL BE
CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER:
1C50 (2004 QUALITY OF LIFE BOND FUND) 574001 (FAC. OTHER THAN
BUILDINGS) M65F073692BH (UNPAVED STREET PAVINGS, DISTRICT 1)
AND FOR OTHER PURPOSES.

Mayor’s Staff Only

Received by CPO:

{date) {date)

Received by Mayor’s Office:

{date)

Submitted to Council:




Memorandum URGENT!

To: Mayor Shirley Franklin
From: rbm"(i} géﬁ;i’f'
Department/Agency Head
Department: {wp{,{,@ L w b Y’{{S
Re: Urgent Request for Signature
Date/Time Request Submitted: Date/Time Signature Needed:

in_{ﬂ

My department is respectfully requesting the following:

Mayor’s signature on attached letter(s), contract(s), or Jease(s), etc.

Title(s) of item(s):

Mayor’s signature on legislation:

Legislation #(s):

Explanation for request: (Please provide information regarding a pending deadline, consequences if
not signed in time to meet deadline and cause of delay in submittal to this office.)
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Signature of Commissioner/Department Head Contact Person and Phone
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